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Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly cloudy

Temperature 7 AM 12 PM 4PM55 - 60 60 - 66

Weather

Precipitation Condition

Diary: Dispute

Work description.

06/11/2013
Diary Tuesday June 11, 2013

Cable Work:
The ABF crew stopped the removal and disassembling of the W-line suspender bracket platforms, which

has been started from the West end.
Painters are continuing the paint work on the split collars and suspender brackets of the W-line after
necessary washing and applying the anti rust paint at the damaged spots before application of the final
paint. The painting is being completed from the West toward the East. The Paint of the split collars and
the suspender brackets from WPP58 to WPP74 are being completed, in that case the painting of the
suspender cables, Split collars, and suspender brackets of the W-line is completed.

Other non- related cable work:
The ABF subcontractor is continuing the sand blasting of the deck. The sand blast of the whole deck is
being continued from the West end of the E-line toward the East, the prime paint is applied immediately
after sand blasting. The deck sand blasting and the prime paint is completed up to the EPP108 and the
deck cleaning is done up to the end of SAS.
The painters started cleaning of the SAS deck starting from the West end of the W-line.

The ABF crew continues working on the North side barrier of the E-line at Pier W2 and setting up the
sliding steel barrier at Hinge K. The concrete at the light pole position and other barriers are not poured yet.
The ABF subcontractor involved in putting the polyester concrete overlay is continuing the trimming of the
previous work.
The ABF crew are mainly involved in installing the SAS pipe barriers (Posts) either at the cross beams or
remaining of the deck pipe barriers (Posts) at the South East end of the W-line. The tensioning of the post
bolts is being supervised by Caltrans.
The final cables of the SAS deck pipe barriers (Posts) are being put in place, a cable with white the plastic
cover.
The work on retrofitting the Pier E2 shear keys is being continued.

Prepared by: Abbas Iranmanesh
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